

SOUTHEAST METRO STORMWATER AUTHORITY
acting by and through
SEMSWA WATER ACTIVITY ENTERPRISE

RESOLUTION 14-03

Authorization for the Funding of Additional Work for
the 2013 Cured in Place Pipe Installation Program

WHEREAS, with Resolution 13-39 the Board authorized the total expenditure of \$588,222 for the 2013 Cured in Place Pipe Installation Program (Project), which provides for the rehabilitation of deteriorated corrugated pipe at 16 separate locations in the SEMSWA service area; and

WHEREAS, the overall bid and unit prices submitted by the selected contractor, Insituform Technologies, LLC, for the Project were considerably lower than anticipated; and

WHEREAS, SEMSWA's staff has identified six additional locations where the continued deterioration of the existing corrugated metal pipes and failure of the overlying pavements would have a significant adverse impact on the safety and welfare of the general public; and

WHEREAS, Insituform Technologies, LLC has submitted a proposal in an amount of \$298,726 for the installation of cured in place pipe (CIPP) in the deteriorated pipes at the additional six locations (Additional Work); and

WHEREAS, SEMSWA staff has evaluated the proposal submitted and determined that it is in SEMSWA's best interest to accept the proposal and amend the existing contract with Insituform Technologies, LLC to include the Additional Work; and

WHEREAS, it is typical to budget the construction bid amount plus an additional ten (10) percent to cover contingencies that may be encountered during construction; and

WHEREAS, the total construction cost of the Additional Work; including a ten (10) percent contingency and miscellaneous costs is \$328,599; and

WHEREAS, if added to the existing contract, the cost of the Additional Work will increase the total cost of the Project to \$916,821 (\$588,222 + \$328,599); and

WHEREAS, SEMSWA had adopted a budget for calendar year 2014 subsequent to public hearing, which includes funds for construction of the Additional Work.

NOW, THEREFORE, BE IT RESOLVED THAT:

1. The Executive Director is authorized to enter into an amendment in the amount of \$298,726 to the existing contract with Insituform Technologies, LLC to include the Additional Work in the Project.
2. The funding for the construction of the Project is limited to \$916,821 without prior approval of the Board.

SOUTHEAST METRO STORMWATER AUTHORITY
acting by and through
SEMSWA WATER ACTIVITY ENTERPRISE

Date: _____


ATTEST:

Secretary

Chairperson

APPROVED AS TO FORM:
Attorney for
Southeast Metro Stormwater Authority

By _____
Edward J. Krisor



OWNER:

SOUTHEAST METRO STORMWATER AUTHORITY

JON NELSON II, P.E. 303-967-0245
 CIP Project Manager
 76 INVERNESS DR, EAST
 ENGLEWOOD CO 80112

UTILITY CONTACTS:

CHERRY CREEK VALLEY WATER AND SANITATION DISTRICT
 303-755-4474
 2325 S. WABASH CR.
 DENVER, CO 80231

INVERNESS WATER & SANITATION DISTRICT
 303-649-9857
 2 INVERNESS DR, EAST #200
 ENGLEWOOD CO 80111

PLATTE CANYON WATER AND SANITATION DISTRICT
 303-979-2333
 8739 W. COAL MINE AVE.
 LITTLETON, CO 80123

SOUTH ARAPAHOE SANITATION DISTRICT
 KENNEDY / JENKS CONSULTANTS
 JODI VILLA, P.E.
 303-649-9857
 2 INVERNESS DR, EAST #200
 ENGLEWOOD CO 80111

SOUTHEAST ENGLEWOOD WATER DISTRICT
 303-986-1551 ext. 124

SOUTH ENGLEWOOD SANITATION DISTRICT NO. 1
 303-797-6200

WILLOWS WATER DISTRICT
 303-770-8625
 6930 S. HOLLY CIRCLE
 CENTENNIAL, CO 80112

UTILITY NOTIFICATION CENTER
 OF COLORADO
 CALL BEFORE YOU DIG

811


Call 2 days prior to any digging, grading or
 excavating for the marking of underground
 member utilities

2013 CIPP PROGRAM

PROJECT No. C13-1007

ADDITIONAL SITES

OCTOBER 2013



**SHEET
 1 OF 7**